ATTACHMENT 1

Meeting Minutes
Arizona Border Surveillance Technology Plan
July 22, 2010

Start time of Meeting: 12:30 PM
End time of Meeting 1:30 PM
Location of Meeting DHS Headquarters, Conference Room 5107

Principals in Attendance:

Janet Napolitano, Secretary, Department of Homeland Security (DHS)
Dr. Tara O’Toole Under Secretary, DHS Science and Technology

(b) (6) Deputy Chief of Staff
(b) (6) Chief of Staff, DHS Science and Technology

Alan Bersin Commissioner, U.S. Customs and Border Protection (CBP)
David Aguilar Deputy Commissioner, CBP
Mark Borkowski Assistant Commissioner, CBP, Office of Technology Innovation and
Acquisition
(b)(6);(b)(7)(C) Deputy Chief, CBP, Office of Border Patrol
(b) (6) Deputy Director, Homeland Security Studies and Analysis Institute
(HSSALI)

Commissioner Bersin initiated the meeting by providing an executive summary to highlight the
purpose of the briefing. In his opening comments he highlighted the following key points.

e CBP had completed the first phase of the Analysis of Alternative (AoA) as requested by
Secretary Napolitano.

e The AoA was a collaborative effort between CBP and DHS.

e The Border Patrol utilized the results of the AoA to provide recommendations for a
baseline deployment of technology for Arizona which includes Tucson and Yuma Border
Patrol Sectors.

e CBP will continue this approach and extend the AoA to other areas along the southwest
border and recommend technology baselines.

Commissioner Bersin concluded his remarks and asked Assistant Commissioner (AC), Mark
Borkowski, to provide Secretary Napolitano with an overview of AoA. In his presentation, AC
Borkowski provided the following remarks relative to this section of the briefing.

e The Ao0A did produce a “quantitative, science based” assessment of types of technology
approaches.
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e The AoA was asked to consider whether or not the SBInet technology developed in
Tucson and Ajo was cost effective technology that should be considered as an option for
other areas along the southwest border.

e An AoA considered both effectiveness and cost of technologies.

e An AoA does not dictate a point solution, but it provides a test of reasonableness and
inputs to the operational community.

e This phase of the AoA concentrated on the basic requirement of awareness of border
activity through surveillance and detection to facilitate apprehension.

¢ In this phase there were four basic technology approaches analyzed by the AoA.

o Agent Centric- IGO0 C I

0 Mobile,
o Fixed Systems
o Aviation Centric- [ N IIIIEEIENEENOIGIC N

AC Borkowski then provided a more detailed discussion surrounding the Air Centric approach as
it relates to[QNEIE)] and how it was evaluated in the AoA.

e The AoA did not evaluate whether or not we need theapabilities because it

suiiorts mani other DHS missions and comilements border oierations.
[ ]

The major differences between the nd (b) (7)(E) are as follows.

1 (b) (7)(E)

AC Borkowski finished the AoA portion of the briefing by providing these general conclusions.

e The AoA illustrates that there is no “one size-fits all” solution.

. (b) (7)(E) must be
taken into account when selecting the best solution.

e Mixing and matching technologies can increase overall effectiveness in any given area.

At this time, AC Borkowski turned the briefing over to Deputy Chief(QIGEOIBI®) to present
the operational assessment of the AoA and the process by which they used this information to
recommend the baseline of technology for the Arizona Sectors. Deputy Chief started by
stating that their goal had been to identify the appropriate mix of technologies to gain situational
awareness to manage the Arizona border. He then provided an overview of the process that was
followed by their office.

e A panel of agents from the Tucson and Yuma sectors were convened to review the AoA
and make technology recommendations based on the AoA results.
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e The panel was provided a detailed brief by the HSSAI on the AoA, as well as instruction
on how to interpret and use the data contained within the report.

e When considering technology solutions for a given area, agents were asked to defer to the
lowest cost technology to meet their situational awareness requirement.

e Border Patrol, in addition to the AoA results, utilized information from their individual
concept of operations, Operational Requirements and Budget Based Planning process,
and the Arizona surge documents to support their decisions.

e After the group finished their proposed technology laydowns, they doubled back to the
A0A results to make certain that their recommendations were reasonable based on the
AO0A results.

Deputy Chief |l referenced two maps that were generated for this briefing; one map
highlighted the current laydown of technology in the Arizona Sectors and the other illustrated the
proposed laydown of technology for Arizona based on their operational assessment.

Deputy Chief gl then focused on the (b) (7)(E) Station to exemplify how the
agents in this working group proposed (b) (7)(E) as the best capability for the
QIWIQ) border area and how the AoA results supported this decision.

Deputy Chief il then transitioned back to AC Borkowski who briefed one of the AoA
charts that was done for the [QN@I@krea by HSSAI to exemplify the previous discussion by

Deputy Chief il

Deputy Chief RRERM then resumed his presentation by explaining that the working group had
proposed technology solutions for all of the Arizona Sectors. The recommendations covered
Focus areas 1, 2, and 3 for Tucson Sector and then Yuma Sector independently. Deputy Chief
R Utilized Focus Area 1 as an exemplar of the mixed solutions suggested by the agents and
the Rough Order of Magnitude (ROM) costs for each set of technologies.

Secretary Napolitano then asked several questions related to the effectiveness and practicality of
utilizing (b) (7)(E) along the border.
Operational discussion ensued to show where[@IBIG) has its advantages based on enforcement
tactics used by the Border Patrol.

Finally, Deputy Chief [Qigi3illgtalked to the ROM costs associated with the deployment for Focus
Area 1 which was presented as follows.

. Wmillion initial investment

. illion annual operations and maintenance costs (O&M).

Focus Area 2, 3, and Yuma sector were also listed on this chart and Secretary Napolitano wanted
to know why the O&M costs for focus area 3 were higher. In the back-up charts it was pointed

out that there were (b) (7)(E) and INQXWIEM which had higher

maintenance and personnel costs.
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Commissioner Bersin then introduced Dr. Tara O’Toole, the Under Secretary for DHS Science
and Technology, who briefed the implications for SBInet. Under Secretary O’Toole emphasized
the following conclusions.

e There is a role for (b) (7)(E) similar to the SBInet technology in areas

along the border.
e This type of capability based upon the knowledge we have today has proven very
effective.
e DHS and CBP can leverage what we have learned from the SBInet program and utilize
the[@IGI@echnology in the future but with these general caveats:
o0 Not the right answer for all border areas
0 SBilnet is not the system to integrate all other technologies
0 SBilnet itself is not cost effective

Under Secretary O’Toole also emphasized that comprehensive technology integration may
someday be useful, but not currently. We will focus our efforts with localized command.

Commissioner Bersin then resumed briefing CBP’s go forward plan.

CBP is recommending that [ and QI be completed and tested as planned.
Continue the AoA and other technology evaluations beyond Arizona.

Utilize as a technology where appropriate.

Continue leveraging benefits from our investment in SBInet technology.
Emphasize our messaging that this is a change from the original SBInet concept.
Evaluate the implications to the Boeing contract.

AC Borkowski then spoke to more detail concerning the Boeing contract.

e CBP is recommending that we exercise the current option year on the Boeing contract.

e Exercising this option allows the following work to be done.

o Completion of testing and construction of [{Ian(QIQIS)
o Maintenance of QS
o Storage of steel for fence construction and repair.
e Boeing contract does not lock DHS into buying anything else from Boeing.

Commissioner Bersin then stated that CBP is proposing the following recommendations for
Secretary Napolitano’s approval.

Adopt the proposed technology deployment as the basis for near term decisions.
Continue deployment and testing s in and
Communicate and message the changes to the SBInet program.

Continue the AoA process along the rest of the border.

Optimize the technology deployments based on operator judgements, the AoA, results of
the [(()NEID)] testing, and budget decisions.
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Secretary Napolitano expressed that she was inclined to adopt the recommendations made by
CBP but asked that a decisional document be packaged by CBP and submitted through the
Executive Secretariat. Additionally, she gave the following instructions to CBP.

1. As we continue doing more AoAs, we should open the aperture to consider more technologies
than those we might have used in the Arizona AoA. Secretary Napolitano mentioned the DoD
technologies that might be available.

2. Secretary Napolitano asked that CBP do a legal review of the Boeing contract and focus on the
following subjects.

| WIS

3. As we continue doing more AoAs and technology deployments, Secretary Napolitano would
like CBP to begin using DoD personnel experienced in base and border security to be part of a

peer review panel that would assist us in technology deployments and analysis.

4. We need to change the SBInet name and begin working our external and internal messaging to
key stakeholders.

5. Secretary Napolitano asked to see the work behind the Operations and Maintenance costs
associated with the technology deployments. She commented that we need to see where
we can be more cost effective.

6. Secretary Napolitano asked CBP to provide her a budget plan that reflects the technology
recommendations in the briefing.

Commissioner Bersin told Secretary Napolitano that they would follow up on her requests. He

noted that CBP had produced a couple of draft documents that covered proposed messaging for

the change in the SBInet label and strategy, along with our initial attempt at capturing technology

deployments against our budget. Commissioner Bersin stated that he had given the initial draft to
(b) (6) for her comment and review.

Meeting Adjourned:
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